
Watershed Management Division - Tactical Basin Planning Cycle for all Vermont Watersheds (see below for map).     Updated September, 2015 
Basin and Most Recent Plan Status Major 

Watershed 
Planner Activity 2015 2016 2017 2018 2019 2020 

Basin 15 – Passumpsic  
June 2014 – Tactical Plan 

CT RIVER 

Ben Copans 

M+A Mon Assess    Mon 

Planning   Start Finish   

Basin 16 – Northern Conn June 2014 – 
Tactical Plan 

M+A   Mon Assess   

Planning     Start Finish 

Basin 17 - Memphremagog 
June 2012 – Tactical Plan 

M+A Assess    Mon Assess 

Planning Start Finish    » 

Basin 1 – Hoosic, Battenkill 
Draft due Oct. 2015 

Ethan Swift 
 

M+A    Mon Assess  

Planning Finish      

Basin 2 and 4 – Poultney, 
Mettawee, South Lake  
June 2014 - Tactical 

CHAMPLAIN 

M+A Mon Assess    Mon 

Planning  Start Finish    

Basin 3 – Otter, Lewis, 
Little Otter  
May 2012 – Traditional/Tactical Hybrid 

M+A  Mon Assess    

Planning    Start Finish  

Basin 7 – Lamoille 
February 2009 – Traditional Plan 

CHAMPLAIN 
Vacant 

 

M+A »   Mon Assess  

Planning Start Finish     

Basin 9 – White 
July 2013 – Tactical Plan 

M+A Assess    Mon Assess 

Planning    Start  Finish   

Basin 14 – Stevens, Wells, 
Waits, Ompompanoosac 

M+A   Mon Assess   

Planning Finish    Start Finish 

Basin  5 – Northern L.C. Direct 
August, 2015 – Tactical Plan 

CHAMPLAIN Karen Bates 

M+A  Mon Assess    

Planning Finish   Start Finish  

Basin  6 – Missisquoi, 
Rock & Pike  
March 2013 – Traditional Plan 

M+A »   Mon Assess  

Planning Start Finish     

Basin 8 - Winooski 
May 2012 – Traditional/Tactical Hybrid 

M+A Mon Assess     

Planning   Start Finish   

Basin 10 (13) – Black, 
Ottauquechee 
May 2012– Traditional/Tactical Hybrid 

CT RIVER 

Marie Caduto 

M+A Assess    Mon Assess 

Planning  Start Finish   » 

Basin 11 & 13 –West,  
Williams, Saxtons 
Draft due Oct. 2015 

M+A   Mon Assess   

Planning Finish     Start 

Basin 12 & 13 – Deerfield, 
Broad Brook 
March 2014– Tactical 

M+A  Mon Assess    

Planning    Start Finish  

 

Key to Abbreviations 
M+A: Monitoring and Assessment Phase 
Planning: Tactical Plan Development Phase. 
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See Chapter Four of the Vermont Surface Water Management Strategy for more information. 
Map of Tactical Planning Basins – 2015. 

 

http://www.vtwaterquality.org/wqd_mgtplan/swms_ch4.htm
http://www.vtwaterquality.org/swms.html

